

Via Electronic Mail

June 7, 2016

Ms. Elizabeth Butler
USEPA - Region II
Emergency and Remedial Response Division
290 Broadway, 19th Floor
New York, NY 10007

Re: Monthly Progress Report No. 25
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc., Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 25 for remedial investigation and feasibility study activities at the Riverside Industrial Park Superfund site covering May 2016. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent.

A. Actions Taken to Comply with Settlement Agreement

- Submittal of the Monthly Progress Report No. 24.
- Participated in a May 12, 2016 meeting with USEPA representatives on comments regarding the RI/FS Work Plan.
- Reviewing May 12th meeting notes and updating responses.

B. Results of Sampling/Testing and Other Data Received by Respondent

- None.

C. Planned Actions for Next Two Months and Related Schedules

- Participate in calls and/or meetings with USEPA discussing the RI/FS Work Plan comments and responses.
- Revise and resubmit RI/FS Work Plan after comments are resolved.
- Implementation of the RI tasks upon USEPA approval of the RI/FS Work Plan.


D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented

- None.

Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.

Sincerely,

WOODARD & CURRAN



Kenneth J. Bird, LSRP
Vice President

KJB/cld

Project No. 0013620.21

cc: Mr. Thomas Ebbert – PPG Industries, Inc.
William J. Reilly, Esq. – USEPA, Region II
Peter T. Stinson, Esq. – Dickie McCamey & Chilcote, P.C.
Mr. Richard Feinberg – PPG Industries, Inc.