

Via Electronic Mail

July 8, 2016

Ms. Elizabeth Butler  
USEPA - Region II  
Emergency and Remedial Response Division  
290 Broadway, 19<sup>th</sup> Floor  
New York, NY 10007

Re: Monthly Progress Report No. 26  
Remedial Investigation and Feasibility Study Activities  
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey  
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc., Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 26 for remedial investigation and feasibility study activities at the Riverside Industrial Park Superfund site covering June 2016. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent.

**A. Actions Taken to Comply with Settlement Agreement**

- Submittal of the Monthly Progress Report No. 25.
- Participated in a June 9 and 12, 2016 calls with USEPA representatives on comments regarding the RI/FS Work Plan.
- Submittal of updated comments/responses on the RI/FS Work Plan
- Revising RI/FS Work plan based on resolved comments.

**B. Results of Sampling/Testing and Other Data Received by Respondent**

- None.

**C. Planned Actions for Next Two Months and Related Schedules**

- Participate in calls and/or meetings with USEPA discussing the RI/FS Work Plan comments and responses.
- Revise and resubmit RI/FS Work Plan after comments are resolved.
- Implementation of the RI tasks upon USEPA approval of the RI/FS Work Plan.


**D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented**

- None.

Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.

Sincerely,

WOODARD & CURRAN



Kenneth J. Bird, LSRP  
Vice President

KJB/cld

Project No. 0013620.21

cc: Mr. Thomas Ebbert – PPG  
William J. Reilly, Esq. – USEPA, Region II  
Gary Gengel, Esq. – Latham & Watkins LLP  
Mr. Richard Feinberg – PPG