

Via Electronic Mail

October 4, 2016



Ms. Elizabeth Butler
USEPA - Region II
Emergency and Remedial Response Division
290 Broadway, 19th Floor
New York, NY 10007

Re: Monthly Progress Report No. 29
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc., Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 29 for remedial investigation and feasibility study activities at the Riverside Industrial Park Superfund site covering September 2016. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent.

A. Actions Taken to Comply with Settlement Agreement

- Submittal of the Monthly Progress Report No. 28.
- Evaluating and preparing responses to additional USEPA comments on the RI/FS Work Plan.
- Revising RI/FS Work Plan based on resolved comments.

B. Results of Sampling/Testing and Other Data Received by Respondent

- None.

C. Planned Actions for Next Two Months and Related Schedules

- Participate in calls and/or meetings with USEPA discussing the RI/FS Work Plan comments and responses.
- Revise and resubmit RI/FS Work Plan on or before October 12, 2016.
- Implementation of the RI tasks upon USEPA approval of the RI/FS Work Plan.

D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented

- None.

In addition, on September 9, 2016 the document entitled "*Report on PPG Industries Nexus to Lower Passaic River Study Area*" was submitted to USEPA. Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.

Sincerely,

WOODARD & CURRAN

Kenneth J. Bird, LSRP
Vice President

KJB/cld

Project No. 0013620.21

cc: Mr. Thomas Ebbert – PPG
Ms. Eugenia Naranjo – USEPA, Region II
William J. Reilly, Esq. – USEPA, Region II
Gary Gengel, Esq. – Latham & Watkins LLP
Mr. Richard Feinberg – PPG