

Via Electronic Mail

November 4, 2016



Ms. Elizabeth Butler
USEPA - Region II
Emergency and Remedial Response Division
290 Broadway, 19th Floor
New York, NY 10007

Re: Monthly Progress Report No. 30
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc., Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 30 for remedial investigation and feasibility study activities at the Riverside Industrial Park Superfund site covering October 2016. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent.

A. Actions Taken to Comply with Settlement Agreement

- Submittal of the Monthly Progress Report No. 29.
- Revising and submitting RI/FS Work Plan on October 11, 2016.
- Per USEPA request, the RI/FS Work Plan comment/response document was provided as a Word file on October 31, 2016.

B. Results of Sampling/Testing and Other Data Received by Respondent

- None.

C. Planned Actions for Next Two Months and Related Schedules

- Participate in calls and/or meetings with USEPA discussing the revised RI/FS Work Plan.
- Implementation of the RI tasks upon USEPA approval of the RI/FS Work Plan.

D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented

- None.

Please contact the undersigned at (412) 535-0835 should you have any questions or concerns.

Sincerely,

WOODARD & CURRAN

Kenneth J. Bird, LSRP
Vice President

KJB/cld

Project No. 0013620.21

cc: Mr. Thomas Ebbert – PPG
Ms. Eugenia Naranjo – USEPA, Region II
William J. Reilly, Esq. – USEPA, Region II
Gary Gengel, Esq. – Latham & Watkins LLP
Mr. Richard Feinberg – PPG