

From: [Hauber, Erin M CIV USARMY CENWK \(USA\)](#)
To: [patrick nejand](#); [Kolb, Neal F CIV USARMY CENAN \(USA\)](#); [Granger, Michelle](#)
Subject: Pohatcong OU3 drilling production rate for Group A
Date: Wednesday, December 04, 2019 11:15:42 AM

Something to keep an eye on - the current drilling schedule for Group A is 11/18/2019 - 6/15/2020, which equates to ~150 days on a 10/4 schedule. There are ~56 heating elements associated with Group A for HF-8 thru HF-15. That's about one hole complete every ~2.5 days. We've had a slow start for justified reasons and are hopefully completing the first hole after ~9 drilling days.

Erin Hauber, P.E.
Civil Engineer
Kansas City District
US Army Corps of Engineers
816.389.2280