



~~TASK I~~  
VENTRON RI/FS WP NOTES:

\*DELIVERABLES:

① TECHNICAL MEMORANDUM - PREPARED AFTER THE CONTRACTOR REVIEWS 15 STUDIES + REPORTS WRITTEN ON BERRY'S CREEK + THE 40 ACRE SITE. THE REPORT WILL SUMMARIZE THE RESULTS OF THE REVIEW OF EXISTING BACKGROUND INFORMATION. THIS DOC. WILL BE REFERRED TO AS THE BACKGROUND INVESTIGATION TECHNICAL MEMORANDUM.

② THIS REPORT WILL ALSO INCLUDE FINDINGS OF A SITE RECONNAISSANCE (PG 6) AND WILL PROVIDE A SUMMARY OF PREVIOUS GW INVESTIGATIONS AT THE SITE.

TASK II

① PHASE I RI SITE CHARACTERIZATION

① AREA TO BE INVESTIGATED: ① THE 40 ACRE SITE

② BERRY CREEK - LIMITED TO IMMEDIATELY ADJACENT AREA NEXT THE SITE

② SOILS - ① SURFACE SOILS 0-2' - SAMPLED ON A GRID PATTERN OF 200 FT CENTERS ACROSS THE SITE

② SUBSURFACE SOILS - 2'

\* DELIVERABLE: MAGNETOMETER SURVEY REPORT - THE PURPOSES OF THIS REPORT IS TO PROBE A LIMITED SUB SURFACE TEST TRENCH, EXCAVATION AND SAMPLING PROGRAM

② DEEP SOILS - SOILS PREVIOUSLY COLLECTED BY KIDDER DURING WELL INSTALLATION THAT WERE STORED AWAY

② GROUNDWATER

12 GW WELLS + 3 PIEZOMETERS EXIST AT THE SITE NOW THESE WELLS ARE TO BE REDEVELOPED AND SAMPLED NO NEW WELLS ARE ~~SEE~~ PLANNED TO BE INSTALLED.



④ SITE MAPS

① RISK ASSESSMENT - THESE GUYS CALL IT A PUBLIC INTENTIONAL

① ECOLOGICAL RISK ASSESS.

\*DELIVERABLE. → PHASE I RI REPORT DETAILS ALL ACTIVITIES A-J ABOVE (AS FOR PG 33 OF THE WP) + WILL PROVIDE CONCLUSIONS BASED ON INFO GATHERED AND RECOMMENDATIONS FOR A PHASE II SAMPLING PROGRAM (IF REQUIRED). (SEE PG 35 OF WP LAST PAGES)

\*DELIVERABLE: SCOPE OF WORK OR WP FOR PHASE II RI

## 2.13 PHASE I RI DELIVERABLES

A. The following documents listed below, will be submitted in the indicated sequence consistent with the Project Schedule approved by NJDEP:

1. Magnetometer Survey Report in accordance with the requirements of Section 2.1.B(1).
2. Initial Wetlands Assessment Report in accordance with the requirements of Section 2.7.
3. Phase I data for Sections 2.1 to 2.6.
4. Draft Stage IA Cultural Resources Survey in accordance with the requirements of Section 2.8.B.
5. Phase I RI report with Phase II recommendations in accordance with Section 2.12.A.
6. Following NJDEP approval of (5) above, the Phase II sampling plans and revised FSP, QAPP and HASP for Phase II sampling in accordance with Section 2.12:B.
7. Following NJDEP approval of (6) above, schedule and scope of work for the entire Phase II RI in accordance with Section 2.12.C.