



Lord Corporation 2000 West Grandview Blvd.

P. O. Box 10038 Erie, PA 16514-0038 814:868-0924

FAX: 814:864-3452

Telex: 291935

CERTIFIED MAIL

Mr. David P. Turner, RPM (3HW22) United States Environmental Protection Agency Region III 841 Chestnut Building Philadelphia, PA 19107-4431

November 1, 1995

Lord-Shope RA Monthly Progress Report Reference:

Dear Mr. Turner:

Lord is hereby submitting five copies of the monthly progress report for November 1995.

The following work was conducted during this period:

REMEDIAL ACTION

The installation phase is now complete for the building and all of the equipment. Dames & Moore have temporarily demobilized; they plan to return for the ThermTech startup and training for the thermal oxidizer, and for the pump test.

The preliminary training for the computer control system was completed for Lord personnel by Dynalytics, a D & M subcontractor.

Eckenfelder is working on the operation and maintenance plan. We tentatively plan to start up the thermal oxidizer on the week of November 6, 1995; the pump test will be run in that same time frame.

MISCELLANEOUS:

The monthly inspection was performed and the site is in good condition.

Lord met with NUS personnel and arranged for split samples from selected wells at the site during October. Results of this split sampling have now been received from USEPA by Lord and will be reviewed.

Lord sees no progress on the access issue with Over Lake. In our opinion, USEPA must force the issue with Over Lake to obtain access.





David P. Turner November 1, 1995 Page 2

Lord has now received information from Bob Kimball regarding PADEP's position on sampling and disposal of the waste soils and waters at the site. Lord plans to proceed as detailed in the letter from PADEP.

Yours truly,

LORD CORPORATION

Eugene A. Miller

Manager, Environmental Services

EAM95071/ag

cc:

(b) (4) - Eckenfelder, Inc. (b) (4) - Eckenfelder, Inc.

Robert Kimball - PADEP - Certified Mail - 3 copies