


SDMS DoctD

2000 West Grandview Blvd P. O. Box 10038 Erie, PA 16514-0038 814:868-0924 Telex: 291935

FAX: 814:864-3452



US EPA HALLEN PA SECTION SHW23

CERTIFIED MAIL

Mr. David P. Turner Western Pennsylvania Section (3HW23) **USEPA Region III** 841 Chestnut Building Philadelphia, PA 19107

June 1, 1994

Reference:

Lord-Shope RD/RA Monthly Progress Report

Dear Mr. Turner:

Lord is hereby submitting five copies of the monthly progress report for June, 1994.

The following work was conducted during this period:

REMEDIAL DESIGN/REMEDIAL ACTION

Lord has now submitted the completed Remedial Design (100%) which incorporates all of the recommended changes by USEPA and their consultants. Once approval has been received, Lord will commence with the RA process. Lord is proceeding with screening of prospective RA contractors as planned. Those contractors which are successful in the screening process will be provided with a bid package and requested to bid on the remedial installation.

MISCELLANEOUS:

The monthly inspection was performed and the site is in good condition.

As noted previously, once the RD has been officially approved by USEPA, the current Lord access agreement will terminate. No word has yet been received from Over Lake regarding our request for extension of the access agreement. Lord is still actively engaged in negotiations for a long term resolution of this matter. USEPA assistance to obtain access will be needed in order for Lord to proceed with the RA if this matter is not resolved by the time USEPA approves the RD.

Yours truly,

LORD CORPORATION

Eugene A. Miller

Manager, Environmental Services

EAM94041/ag - Eckenfelder, Inc. cc: - Eckenfelder, Inc. Robert Kimball - PADER (Certified Mail)