



2000 West Grandview Blvd. P. O. Box 10038 Erie, PA 16514-0038 814:868-0924

Telex: 291935 FAX: 814:864-3452

SEP 09 1993

US EPA
WESTERN PA SECTION
3HW23

CERTIFIED MAIL

Mr. David P. Turner Western Pennsylvania Section (3HW23) USEPA Region III 841 Chestnut Building Philadelphia, PA 19107

September 1, 1993

Reference:

Lord-Shope RD/RA Monthly Progress Report

Dear Mr. Turner:

Lord is hereby submitting five copies of the monthly progress report for September 1993.

The following work was conducted during this period:

REMEDIAL DESIGN/REMEDIAL ACTION

As agreed at our July 21, 1993 meeting, an on site wetlands reassessment has been planned for September, 1993. Participants will be from USEPA, Ecology & Environment, Lord, Eckenfelder, and Breedlove, Dennis and Associates. This assessment is projected to require one or two days on site. The objective of this site visit will be to clearly identify wetlands so that minimal impact will be experienced during the remedial implementation.

Lord is planning to meet with Eckenfelder at Mahwah to review design plans for equipment, building, and controls for the treatment plant on September 10, 1993.

MISCELLANEOUS

The monthly inspection was performed and the site is in good condition.

Lord has received the results of the Performance Evaluation samples and we understand that results were positive. Lord will therefore plan to employ our internal labs for analytical operation and monitoring activities as previously planned.





Mr. David P. Turner September 1, 1993 Page 2

Lord is finalizing a formal request for access Over Lake property to complete the RA; the current agreement expires with the USEPA approval of the RD. Current plans are for a formal access letter to be sent to Over Lake in late August or early September.

Yours truly,

LORD CORPORATION

Eugene A. Miller

Manager, Environmental Services

EAM93082/ag

cc:

- Eckenfelder, Inc. - Eckenfelder, Inc.

Robert Kimball - PADER - Certified Mail