



ORIGINAL

LORD Corporation
2000 West Grandview Blvd.
Erie, PA 16509-1029
USA
+1 814 868 0924
www.lord.com

CERTIFIED MAIL

Mr. David P. Turner, RPM (3HS22)
Western PA Section
United States Environmental Protection Agency, Region 3
1650 Arch Street
Philadelphia, PA 19103-2029

January 15, 2008

Reference: LORD-Shope RA Monthly Progress Report

Dear Mr. Turner:

LORD is hereby submitting two copies of the monthly progress report for the period of December 1, 2007 through December 31, 2007.

The following work was conducted during this period:

REMEDIAL ACTION

NPDES Report:

The December report will be submitted under a separate cover.

Thermal Oxidizer:

The thermal oxidizer was taken off-line on May 9th. It was no longer safe to operate.

Shope Landfill Replacement Thermal Oxidizer Tentative Schedule

<u>Task</u>	<u>Week of</u>
Issue Purchase Order	9/23/07
Finish Building Thermal Oxidizer	1/28/08
Ship Thermal Oxidizer	3/3/08
Install Thermal Oxidizer	3/17/08 (Weather Permitting)
Training & Start Up	3/24/08 (Weather Permitting)

Estimated project cost for the replacement is \$100,000.



ORIGINAL

Mr. David P. Turner, RPM
January 15, 2008
Page 2

Groundwater Treatment:

The groundwater treatment system was operating normally during this interim.

The groundwater TOC effluent concentration was 1.0 mg/l.

Sincerely,
LORD Corporation

A handwritten signature in black ink, appearing to read "G. Kickel".

George M. Kickel
Director, Environment, Safety, Health, and Regulatory Compliance

GMK08004/cmf

cc: (b) (4) – ARCADIS G & M, Inc.
John Morettini, PADEP (Certified Mail)