



LORD Corporation
2000 West Grandview Blvd.
Erie, PA 16509-1029
USA
+1 814 868 0924
www.lord.com

Mr. David P. Turner, RPM (3HS22)
Western PA Section
United States Environmental Protection Agency, Region 3
1650 Arch Street
Philadelphia, PA 19103-2029

March 12, 2013

Reference: LORD-Shope RA Monthly Progress Report

Dear Mr. Turner:

LORD is hereby submitting two copies of the monthly progress report for the period of February 1, 2013 through February 28, 2013.

The following work was conducted during this period:

REMEDIAL ACTION

NPDES Report:

The February report will be submitted under a separate cover.

Thermal Oxidizer:

The thermal oxidizer was shut down as planned, on October 26, 2011. Startup of ISVS was April 24, 2012. As planned, ISVS was shut down again on May 30 and restarted June 27, 2012. ISVS was shut down as planned on August 1, 2012. The oxidizer was restarted on August 29 and was shut down for the year on October 30, 2012 as planned.

Groundwater Treatment:

The groundwater treatment system was operating normally during this interim. The groundwater TOC effluent concentration was 0.51 mg/l.

Sincerely,

LORD Corporation

George M. Kickel
Director, Environment, Safety, Health, and Regulatory Compliance

GMK13009/cmf

cc: (b) (4) [REDACTED] – ARCADIS, Inc.
John Morettini, PADEP