

SHAFFER ELECTRIC COMPANY SITE
Minden, Fayette County, WV

Schedule of Activities Related to Long Term Remedy

June 28, 1994

Current

Prepare geological survey report of the current findings.?

Future

Prepare plans for further geological study on site.?

Plan for vertical extent of contamination study.?

Plan for characterizing Shaffer Electric Building.

Hiron

Plan for characterizing Pit Area.?

Plan for further study of Arbuckle Creek sediment.

Plan for study of Arbuckle Creek micro-organism and aquatic life, and bioassay of fish/turtle tissue.

June 28-July 1, 1994

Meet with WV State and local officials and discuss the above plans.

July 29, 1994

Receive comments back from the State and local officials.

August 5, 1994

Prepare Action Memo and approval.

August 15-27, 1994

Implementation of study plans.

September 23, 1994

Develop specifications for long term remedy.

September 26-October 29, 1994

Implement long term remedy.