



Mac Email
<mac@penn-er.com>

05/30/01 05:22 PM

35 LMSd
5E

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 5/30/01 and planned for completion on 5/31/01.

Work Completed on 5/30/01

On-site work today consisted of the tilling of soils previously installed in the building foundation to help dry out this material and the replacement of E&S controls in the on-site drainage swale that connects existing Basin No. 1 to the temporary silt basin located west of the building foundation. Dewatering of the former swale located in the central portion of the site was completed today as well. Also, a telephone conduit was installed along the northern limit of the site adjacent to Renaissance Boulevard. This conduit is not being installed by LPT but it is located in a right-of-way.

Anticipated Work for 5/31/01

Work at the site on 5/31/01 will consist of the continued tilling of the soils previously installed in the building foundation and the dewatering of the former drainage swale located in the central portion of the site. Also, a geotextile mat will be placed in the bottom of the on-site drainage swale that connects existing Basin No. 1 to the temporary silt basin located west of the building foundation. Top soil will be placed on Basin No. 2 and the area will be seeded. Also, the installation of the telephone conduit being installed along the northern limit of the site adjacent to Renaissance Boulevard will be continued. This conduit is not being installed by LPT but it is located in a right-of-way.

Potential Issues

No potential environmental issues were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.