



Mac Email
<mac@penn-er.com>

05/30/01 12:01 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 5/29/01 and planned for completion on 5/30/01.

Work Completed on 5/29/01

On-site work yesterday consisted mostly of tilling the soils previously installed in the building foundation to help dry out this material. A temporary silt basin was installed just west of the building foundation yesterday. Also, a telephone conduit was installed along the northern limit of the site adjacent to Renaissance Boulevard. This conduit is not being installed by LPT but it is located in a right-of-way.

Anticipated Work for 5/30/01

Work at the site on 5/30/01 will consist of the continued tilling of the soils previously installed in the building foundation. Also, the dewatering of the former drainage swale located in the central portion of the site will be completed today as well. Also, the remaining portion of the telephone conduit being installed along the northern limit of the site adjacent to Renaissance Boulevard will be completed. This conduit is not being installed by LPT but it is located in a right-of-way.

Potential Issues

A small amount of tar-like material was identified on the ground immediately adjacent to the cinder/slag fill area. This material will be placed within the fenced in portion of the cinder/slag fill area and will be subsequently handled in the same manner as is the material in the cinder/slag area (i.e., capping and/or excavation and off-site disposal).

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.