

356690

52



Mac Email
<mac@penn-er.com>

05/24/01 05:05 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,
rwagenmann@umtowsnip.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 5/24/01 and planned for completion on 5/25/01. Due to the Memorial Day holiday, no work is scheduled for Saturday (5/26) or Monday (5/28).

Work Completed on 5/24/01

Work at the site today consisted of the tilling of the soils previously installed in the building foundation and the rolling of this material.

Anticipated Work for 5/25/01

Work at the site tomorrow will consist of the tilling/rolling of soils previously placed in the building foundation and the placement of top soil on the outside berms of Basin No. 2.

Potential Issues

No issues of potential environmental concern were identified at the site on 5/24/01.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.