



Mac Email  
<mac@penn-er.com>

05/11/01 04:12 PM

To: Joseph McDowell/R3/USEPA/US@EPA  
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,  
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,  
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,  
jsunday@libertyproperty.com, "Darryl D. Borrelli"  
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"  
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA  
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 5/11/01 and planned for completion on 5/14/01. No on-site work will be completed at the site on Saturday (5/12/01).

#### **Work Completed on 5/11/01**

No on-site work was completed today.

#### **Anticipated Work for 5/14/01**

The stormwater outlet line from Basin #2 to the drainage swale located just south of Quarry No. 4 will be installed on 5/14/01 and 5/15/01. A portion of this line will pass over/through a small portion of the quarry. Any materials removed from the quarry will be shipped off-site for disposal at Waste Management's Pottstown, PA landfill.

#### **Potential Issues**

No issues of potential environmental concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.

Thanks,  
Mike