



Mac Email  
<mac@penn-er.com>

05/07/01 05:28 PM

52 364454

To: Joseph McDowell/R3/USEPA/US@EPA  
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,  
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,  
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,  
jsunday@libertyproperty.com, "Darryl D. Borrelli"  
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"  
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA  
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 5/5/01 and 5/7/01, and planned for completion on 5/8/01.

#### **Work Completed on 5/5/01**

The primary work completed on Saturday included the continued construction of Basin #2, and the excavation of soils from beneath the building pad.

#### **Work Completed on 5/7/01**

The primary work completed today included the continued construction of Basin #2, and the excavation of soils from beneath the building pad.

#### **Anticipated Work for 5/8/01**

Activities planned for tomorrow include the continued construction of Basin #2 using soils obtained from the Glasgow Quarry, and excavation for the foundation of the building. Excavation and filling of the drainage swale beneath the building slab will also be completed tomorrow.

#### **Potential Issues**

No issues of potential environmental concern were identified at the site on Saturday or today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.

Thanks,  
Mike