



**Mac Email**  
<mac@penn-er.com>

05/01/01 06:13 PM

To: Joseph McDowell/R3/USEPA/US@EPA  
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,  
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,  
rwagenmann@umtowsnip.org, bhartlein@libertyproperty.com,  
jsunday@libertyproperty.com, "Darryl D. Borrelli"  
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"  
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA  
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 5/1/01 and planned for completion on 5/2/01.

#### **Work Completed on 5/1/01**

The primary work completed today included the continued construction of Basin #2 and the installation of the stormwater line in Renaissance Boulevard. With the exception an end wall in Basin #1, installation activities associated with this stormwater line are complete.

#### **Anticipated Work for 5/2/01**

Activities planned for tomorrow include the continued construction of Basin #2 using on-site soils and soils obtained from the Glasgow Quarry, and excavation for the foundation of the building.

#### **Potential Issues**

Upon close visual examination of the soil stockpile today, Penn E&R and George Horvat of Dynamac, EPA's oversight contractor, identified several small nuggets of coal tar. These nuggets were encountered in a limited area of the stockpile and were promptly removed and placed into a bucket for disposal. The soil located adjacent to and beneath these nuggets was not stained and had no odors. No other issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.

Thanks,  
Mike

5E.  
364463