



Mac Email  
<mac@penn-er.com>

04/27/01 04:06 PM

To: Joseph McDowell/R3/USEPA/US@EPA  
cc: jbartl@pond, frebowittza@ttnus.com, ghorvat@dynamac.com,  
rapatel@state.PA.US, umedr@aol.com, jshelton@pirnie.com,  
rwagenmann@umtownship.orh, Anthony  
Dappolone/R3/USEPA/US@EPA, bhartlein@libertyproperty.com,  
jsunday@libertyproperty.com, "Darryl D. Borrelli"  
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"  
<BGotanda@mgklaw.com>

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 4/27/01 and planned for completion on 4/28/01 and 4/30/01.

#### **Work Completed on 4/27/01**

The primary on-site activity today was the construction of Basin #2. The basin is being constructed with soils stockpiled on the site. The first half of the stormwater line, connecting an outlet in Renaissance Boulevard to existing Basin #1, was completed today. No other on-site activities were performed today.

#### **Anticipated Work for 4/28/01 (Saturday)**

The only on-site activity to be completed tomorrow is the continued construction of Basin #2 using soils stockpiled on the site.

#### **Anticipated Work for 4/30/01 (Monday)**

Activities planned for this coming Monday include the continued construction of Basin #2 using soils obtained from the Glasgow Quarry and the installation of the second half of the stormwater line being installed in Renaissance Boulevard.

#### **Potential Problems**

No environmental concerns or problems were identified or encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.

Thanks,  
Mike