



**Mac Email**  
<mac@penn-er.com>

04/26/01 05:41 PM

54 364472

To: Joseph McDowell/R3/USEPA/US@EPA  
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com, rapatel@state.PA.US, umedr@aol.com, jshelton@pirnie.com, rwagenmann@umtownship.org, Anthony Dappolone/R3/USEPA/US@EPA, bhartlein@libertyproperty.com, "Darryl D. Borrelli" <dborrelli@mgklaw.com>, "Brenda H. Gotanda" <BGotanda@mgklaw.com>

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 4/26/01 and planned for completion on 4/27/01 and 4/28/01.

#### **Work Completed on 4/26/01**

On-site work included the tilling of soil previously placed in Basin #2. The tilling is being completed in an attempt to dry out the soils so that construction of the basin can resume. A portion of the stormsewer line, connecting an outlet in Renaissance Boulevard to existing Basin #1, was completed today. No other on-site activities were performed today.

#### **Anticipated Work for 4/27/01**

Tilling of soils in Basin #2 should be completed by noon tomorrow. Construction of the basin will most likely be initiated tomorrow. Work will continue on the stormwater line discussed above.

#### **Anticipated Work for 4/28/01 (Saturday)**

Norwood plans to work at the site this Saturday. The work will primarily include the continued construction of Basin #2. If the stormwater line in Renaissance Boulevard was not completed on Friday, they will finish it up on Saturday.

#### **Potential Problems**

No environmental concerns or problems were identified or encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.

Thanks,  
Mike