

398285



**Mac Email**  
<mac@penn-er.com>

07/20/01 06:13 PM

To: Joseph McDowell/R3/USEPA/US@EPA  
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,  
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,  
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,  
jsunday@libertyproperty.com, "Darryl D. Borrelli"  
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"  
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA  
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

gl

This project status report covers on-site work completed on the subject property on 7/20/01 and planned for completion on 7/21/01 and 7/23/01.

#### **Work Completed on 7/20/01**

The reconfiguration of Basin No. 1 per the approved construction plans was continued today. No other work is planned for implementation at the site tomorrow.

#### **Anticipated Work on 7/21/01 and 7/23/01**

The reconfiguration of Basin No. 1 per the approved construction plans will be continued tomorrow and on Monday. Also, top soil may be spread over the liner installed in Basin No 2 tomorrow as well. No other work is planned for implementation at the site tomorrow or on Monday.

#### **Potential Issues**

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.