



Mac Email
<mac@penn-er.com>

07/05/01 07:16 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pimie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 7/5/01 and planned for completion on 7/6/01.

Work Completed on 7/5/01

Work continued today on the installation of the stormwater sewer line connecting Basin No. 1 with Basin No. 2. Also, the eastern end of Basin No. 1 was reconfigured as per approved construction plans. Additionally, the areas south of Basin No. 1 and just east of the outfall for Basin No. 1 that were excavated on Monday and Tuesday were backfilled today with clean soil.

Anticipated Work on 7/6/01

The installation of the stormwater sewer line connecting Basin No. 1 with Basin No. 2 should be completed tomorrow. Also, the eastern and western ends of Basin No. 1 will be reconfigured as per approved construction plans. No other work is planned for the site tomorrow.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.