

398305

5e



Mac Email
<mac@penn-er.com>

06/28/01 06:55 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com, rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com, rwagenmann@umtownship.org, bhartlein@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D. Borrelli" <dborrelli@mgklaw.com>, "Brenda H. Gotanda" <BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/28/01 and planned for completion on 6/29/01.

Work Completed on 6/28/01

Soils were imported onto the site and were used to backfill various portions of the site per the approved construction plans. Also, soils previously placed on the site and in Basin No. 2 were tilled to help dry out these materials.

Anticipated Work for 6/29/01

Soils will be imported from off-site and used to backfill various sections of the site per the approved construction plans. Also, previously placed soils and soils within Basin No. 2 will be tilled as required to help dry out these materials.

Potential Issues

As discussed in yesterday's construction report, a creosote odor was noticed in soils located outside and at the southern end of Basin No. 1. The majority of today was spent delineating and removing this soil. A small portion of this soil remains and will be removed tomorrow. Also, an area of tar like material was encountered during the removal of the soil that exhibited the creosote odor. This tar-like material may be source of the creosote odor and will be delineated and removed tomorrow as well.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.