

398308 5e



Mac Email
<mac@penn-er.com>

06/26/01 07:34 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,
rwagenmann@umtowsnip.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/26/01 and planned for completion on 6/27/01.

Work Completed on 6/26/01

Soils imported from off-site were stockpiled at the site today and were used to backfill various portions of the site per the approved construction plans. Also, soils previously placed on the site were tilled to help dry out these material and top soil located in the northwest corner of the site was removed. Additionally, installation of the stormsewer lines and inlets located northwest of the on-site building pad was completed today.

Anticipated Work for 6/27/01

Soils will be imported from off-site and stockpiled on-site for later use and they will be used to backfill various sections of the site per the approved construction plans. Also, soils will be tilled as required to help dry out these materials. Additionally, the installation of stormsewer lines and inlets located northwest of the on-site building pad may be continued tomorrow.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.