



Mac Email
<mac@penn-er.com>

06/22/01 04:58 PM

398310
se

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/22/01 and planned for completion on 6/25/01. No work will be completed at the site on 6/23/01.

Work Completed on 6/22/01

Soils imported from off-site were stockpiled at the site today and were used to backfill various portions of the site per the approved construction plans. Additionally, installation of the stormsewer lines and inlets located on the north side of the building pad were continued today.

Anticipated Work for 6/25/01

Soils will be imported from off-site and stockpiled on-site for later use and they will be used to backfill various sections of the site per the approved construction plans. Also, installation of stormsewer lines and inlets north of the on-site building pad will be continued on Monday and a stormwater line will be installed in the swale located between the two buildings.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.