

398314

5e



Mac Email
<mac@penn-er.com>

06/19/01 06:10 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/19/01 and planned for completion on 6/20/01.

Work Completed on 6/19/01

On-site work today included spreading top soil on the berms for Basin No. 2 and seeding these areas. Also, tilling of the soils in various sections of the site was completed today to help dry out these previously placed soils. Soils imported from off-site were stockpiled at the site today. Additionally, stormsewer lines and inlets located north of the on-site building were installed today as well.

Anticipated Work for 6/20/01

Soils will be imported from off-site and stockpiled on-site for later use. Tilling of previously placed soils will also be completed tomorrow to help dry out these materials. The installation of the stormwater line running along the south-central property line should be completed tomorrow and the installation of stormsewer lines and inlets north of the on-site building will be continued tomorrow as well. Additionally, top soil will be installed on the berms on Basin No. 2.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.