

398324

5e



Mac Email
<mac@penn-er.com>

06/08/01 09:12 AM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/7/01 and planned for completion on 6/8/01.

Work Completed on 6/7/01

The soils within the building foundation were tilled to help dry out this material. Also, soils imported from off-site were stockpiled on-site in the borrow pit area and in the building foundation. These soils will be used to backfill the building foundation. Repairs to an on-site sanitary sewer line previously installed at the site were made today as well. Saturated sediments in the on-site swale located in the center of the property, which is being backfilled as part of the construction activities, were removed.

Anticipated Work for 6/8/01

The building foundation will be backfilled today using soil/rock brought in from off-site and possibly excavated from the on-site borrow pit. The installation of the storm sewer line connecting Basin No. 1 and Basin No. 2 will be continued today as will repairs to a previously installed sanitary sewer line that were initiated yesterday.

Potential Issues

No potential environmental issues were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.