

398327

5e



Mac Email
<mac@penn-er.com>

06/06/01 05:11 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umsd@aol.com, jshelton@pirnie.com,
rwagenmann@umtowsnhip.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/6/01 and planned for completion on 6/7/01.

Work Completed on 6/6/01

On-site work today included the completion of the emergency spillway in Basin No. 2 and the installation of additional silt fence along the southwestern drainage swale. Soils from off-site were stockpiled on-site and used to backfill the building foundation. The installation of the storm sewer line connecting Basin No. 1 and Basin No. 2 was continued today as well. The water that accumulated in the on-site swale located in the center of the property, which is being backfilled as part of the construction activities, was pumped to the off-site swale located in the south-central portion of the site.

Anticipated Work for 6/7/01

The building foundation will be backfilled tomorrow using soil/rock brought in from off-site and possibly excavated from the on-site borrow pit. Any water remaining in the on-site swale located in the center of the property, which is being backfilled as part of the construction activities, will be pumped out and directed to the off-site swale located in the south-central portion of the site. The installation of the storm sewer line connecting Basin No. 1 and Basin No. 2 will be continued tomorrow.

Potential Issues

No potential environmental issues were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.