



Mac Email
<mac@penn-er.com>

06/15/01 03:50 PM

398351 5e

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umsdra@aol.com, jshelton@pirnie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/15/01 and planned for completion on 6/18/01. No work will be completed at the site on Saturday, June 16, 2001.

Work Completed on 6/15/01

Soils imported from off-site were used to backfill various portions of the site per the approved site construction plans. Some of this soil was tilled after it was placed to help dry out the soil prior to final compaction. Installation of the stormwater line running along the south-central property line was continued today. Also, top soil was being installed on the berms on Basin No. 2.

Anticipated Work for 6/18/01

Soils imported from off-site will be used to backfill various portions of the site per the approved site construction plans. If required, this soil will be tilled after it is placed to help dry out the soil prior to final compaction. Installation of the stormwater line running along the south-central property line will be continued on Monday. Also, top soil will be installed on the berms on Basin No. 2.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.