

398353

5e



**Mac Email**  
<mac@penn-er.com>

06/14/01 04:40 PM

To: Joseph McDowell/R3/USEPA/US@EPA  
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,  
rapatel@state.pa.us, urnsdr@aol.com, jshelton@pirnie.com,  
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,  
jsunday@libertyproperty.com, "Darryl D. Borrelli"  
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"  
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA  
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/14/01 and planned for completion on 6/15/01.

#### **Work Completed on 6/14/01**

Soils imported from off-site were used to backfill the swale located in the center of the property and other portions of the site per the approved site construction plans. The installation of the storm sewer line connecting the southwest outfall from Basin No. 2 to the natural drainage swale was completed today. Installation of the stormwater line running along the south-central property line, which will eventually be connected to this outfall, was initiated today as well. Fill material in the southwest portion of the cinder/slag fill area was relocated further into this area so that a stormwater inlet could be installed outside and southwest of the cinder/slag fill area.

#### **Anticipated Work for 6/15/01**

Soils imported from off-site will be used to backfill the swale located in the center of the property and other portions of the site per the approved site construction plans. Also, installation of the stormwater line running along the south-central property line will be continued tomorrow.

#### **Potential Issues**

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.