

398354

5e



Mac Email
<mac@penn-er.com>

06/12/01 04:56 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pimie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/12/01 and planned for completion on 6/13/01.

Work Completed on 6/12/01

Soils imported from off-site were used to backfill the swale located in the center of the property and other portions of the site. The installation of the storm sewer line connecting the northern portion of Basin No.2 to the inlets located in the parking lot north of the proposed building was continued today. Also, the installation of the drainage swale located between the building on 2201 property and the building to be constructed on 2301 property was initiated to today.

Anticipated Work for 6/13/01

Soils imported from off-site will be used to backfill the swale located in the center of the property and other portions of the site. Also, backfilling of the building foundation may also be implemented tomorrow. The installation of the storm sewer line connecting Basin No. 2 to the inlets located in the parking lot north of the building and the swale located between the buildings will be continued tomorrow.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.