



Mac Email
<mac@penn-er.com>

10/10/01 06:00 PM

398565
007
5e

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>, "Horvat, George" <GHorvat@Dynamac.com>, rapatel@state.pa.us, umsdrr@aol.com, jshelton@pirnie.com, rwagenmann@umtownship.org, bhartlein@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D. Borrelli" <dborrelli@mgklaw.com>, "Brenda H. Gotanda" <BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 10/10/01 and planned for completion on 10/11/01.

Work Completed on 10/10/01

Soils previously excavated from the CSFA were shipped off-site today. Also, soil borings were installed in the CSFA to help delineate any remaining impacted soil. Soil samples were collected from these borings and submitted for laboratory analysis. Additionally, footers associated with the on-site building were installed today.

Anticipated Work to be Completed on 10/11/01

Footers associated with the on-site building will be installed tomorrow. No excavation of soils in the CSFA will be completed tomorrow pending the results of the soil samples collected today.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information