



Mac Email
<mac@penn-er.com>
10/09/01 06:07 PM

398566 007 5e
To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>, "Horvat, George" <GHorvat@Dynamac.com>, rapatel@state.pa.us, umsdrr@aol.com, jshelton@pirnie.com, rwagenmann@umtownship.org, bhartlein@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D. Borrelli" <dborrelli@mgklaw.com>, "Brenda H. Gotanda" <BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 10/8 and 10/9/01 and planned for completion on 10/10/01.

Work Completed on 10/8/01

Excavation and stockpiling of impacted soils present in the CSFA was completed on Monday. Footers associated with the on-site building were also installed on Monday.

Work Completed on 10/9/01

Excavation and off-site shipment of impacted soils present in the CSFA was completed today. Footers associated with the on-site building were also installed today. Additionally, minor clearing of trees and shrubs located along the southwest property boundary was completed today as well.

Anticipated Work to be Completed on 10/10/01

Soils previously excavated from the CSFA will be shipped off-site tomorrow. Also, soil borings will be installed in the CSFA to help delineate any remaining impacted soil. Additionally, footers associated with the on-site building will be installed tomorrow as well.

Potential Issues

No potential issues of concern were identified at the site yesterday or today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information