



Mac Email
<mac@penn-er.com>

09/28/01 04:49 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>, "Horvat, George" <GHorvat@Dynamac.com>, rapatel@state.pa.us, umsdra@aol.com, jshelton@pirnie.com, rwagenmann@umtownship.org, bharleim@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D. Borrelli" <dborrelli@mgklaw.com>, "Brenda H. Gotanda" <BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 9/28/01 and planned for completion on 10/1/01.

Work Completed on 9/28/01

Excavation and off-site shipment of materials removed from the CSFA was continued today. Footers associated with the on-site building were also installed today.

Anticipated Work on 10/1/01

Excavation and off-site shipment of materials removed from the CSFA will be continued on Monday. Footers associated with the on-site building will also be installed on Monday.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information