

399225

007
52



Mac Email
<mac@penn-er.com>

11/06/01 07:04 PM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>, "Horvat, George" <GHorvat@Dynamac.com>, rapatel@state.pa.us, umedr@aol.com, jshelton@pimie.com, rwagenmann@umtownship.org, bhartlein@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D. Borrelli" <dborrelli@mgklaw.com>, "Brenda H. Gotanda" <BGotanda@mgklaw.com>

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 11/6/01 and planned for completion on 11/7/01.

Work Completed on 11/6/01

Storm water lines were installed just northeast and directly north of the building slab. Also, electrical conduit was installed along the northwest and western end of the building slab. Additionally, top soil in the wetland restoration project area, which is located along the western property boundary and about 50 feet south of the emergency spillway for Detention basin No. 1, was removed and stockpiled.

Anticipated Work to be Completed on 11/7/01

Storm water lines will continue to be installed directly north of the building slab as will electrical conduit along the northwest and western end of the building slab. Also, the installation/construction of wetland restoration area will be continued tomorrow as well.

Potential Issues

During the removal of the top soil from the wetland restoration project area, a small, single piece of coal tar was encountered on the ground surface. This piece of coal tar was removed and stockpiled separate of the top soil. No other evidence of contamination was encountered in this area. The piece of coal tar will be shipped off-site for proper disposal.

Please feel free to give me a call if you have any questions regarding the contents of this project.

s report or if you require additional information