

**United States Environmental Protection Agency  
Region IV  
POLLUTION REPORT**

**Date:** Thursday, October 18, 2007

**From:** Jeffery Crowley, OSC

**To:** Matt Taylor, EPA Region 4

**Subject:** Final POLREP  
Bilbo Road Mercury Spill  
1168 Bilbo Road, Lumberton, MS

<b>POLREP No.:</b>	4	<b>Site #:</b>	A4QN
<b>Reporting Period:</b>	8/10/2007 - 10/18/2007	<b>D.O. #:</b>	
<b>Start Date:</b>	8/2/2007	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	8/1/2007	<b>Response Type:</b>	Emergency
<b>Completion Date:</b>		<b>NPL Status:</b>	Non NPL
<b>CERCLIS ID #:</b>	MSN000410072	<b>Incident Category:</b>	Removal Action
<b>RCRIS ID #:</b>		<b>Contract #</b>	

**Site Description**

Please refer to previous POLREP's for Site Description and background information.

**Current Activities**

The following activities have occurred during this reporting period:

ERRS crews worked with the home owner to replace carpet in the home and return the home to a state close to what is was prior to the response.

The only thing that remained at the site was the rolloff box that was used to discard mercury contaminated items. In mid-September ERRS mobilized to the home and took samples of various items in the rolloff box to run analytical sampling for disposal profile. Once the results of the sampling came back, the rolloff box was picked up on October 17, 2007 and sent to a disposal facility. This ended the response at the home.

**Planned Removal Actions**

Now that the resident is back in the home and the contaminated materials have been sent to a disposal facility, no further removal activities are planned at the Site.

**Estimated Costs \***

	Budgeted	Total To Date	Remaining	% Remaining



<b>Extramural Costs</b>				
ERRS - Cleanup Contractor	\$40,000.00	\$18,065.00	\$21,935.00	54.84%
START	\$15,000.00	\$4,380.00	\$10,620.00	70.80%
<b>Intramural Costs</b>				
USEPA - Direct (Region, HQ)	\$2,500.00	\$500.00	\$2,000.00	80.00%
<b>Total Site Costs</b>	<b>\$57,500.00</b>	<b>\$22,945.00</b>	<b>\$34,555.00</b>	<b>60.10%</b>

\* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

[www.epaosc.net/BilboRoadMercurySpill](http://www.epaosc.net/BilboRoadMercurySpill)