

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Friday, July 16, 2010

From: David Andrews, OSC

To: Jim McGuire, USEPA

Subject: Smokey Mountain Smelters
1508 Maryville Pike, Knoxville, TN
Latitude: 35.9191830
Longitude: -83.9264810

POLREP No.:	6	Site #:	A4MD
Reporting Period:		D.O. #:	00088
Start Date:	6/8/2010	Response Authority:	CERCLA
Mob Date:	6/8/2010	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	TND098071061	Contract #	EPS40704
RCRIS ID #:			

Site Description

See POLREP #1 for site description and background information.

Current Activities

- 1) ERRS re-mobed to the site on July 12.
- 2) Site clearing/grubbing continues for potential excavation of contaminated soils.
- 3) Five trenches were excavated on the salt cake impoundment to allow prospective disposal vendors to examine the material and for START sampling to support future disposal profile.
- 4) Scrap metal from demolition of the main building continues to be segregated for recycling.
- 5) A roll-off containing asbestos-containing-materials was sent off for disposal.
- 6) Existing slag piles have been covered and are being evaluated for off-site recycling by prospective vendors.

Planned Removal Actions

- 1) Continue segregation and preparation for off-site transport of scrap metal.
- 2) Continue clearing for potential excavation of contaminated soils.

Key Issues

None

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$800,000.00	\$350,000.00	\$450,000.00	56.25%
START	\$101,000.00	\$20,000.00	\$101,000.00	80.20%
Intramural Costs				
Total Site Costs	\$901,000.00	\$370,000.00	\$531,000.00	58.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.org/SMS