

TENNESSEE DEPARTMENT OF ENVIRONMENT AND CONSERVATION

OFFICE CORRESPONDENCE

DATE: 29 Oct. 96
TO: Adam Driver, Marion Enviro.
FROM: Ferman Miller *F. Miller*
SUBJECT: Comments for Howard High Landfill, file #33-606, Work Plan and Safety Plan

Beginning with the Work Plan:

pg 1, task 4. Was done by the City, not deleted.

task 5. Show on site map exactly what is meant by the east side.

Restrict access I understand to mean fence + at least 1 gate.

pg 2, para 1.1. Wayne- Do the trees and heavy brush remain on the main landfill, as is?

Clay compacted to 10 E-?

The fill clay and topsoil is from where?

para 1.2. Put iron fence posts into concrete, not bare soil.

Fencing is galvanized steel or vinyl-coated steel/Cyclone type. Confirm.

pg 3, last para. What the contractor proposes should be in the Workplan.

pg 4. 6 inch lump seems too large-basis? .

Need to add a statement about the new concrete footers for the playground equipment. Meet Health Dept. regs.

pg 5. is pug mix concrete? Include chains and locks-keyed alike for the gates.

Fig 2. Bottom right. should be 60 mil not 6 for the black plastic.

May be good to draw a typical new 26" depth cross-section with bark/carpet/soil/liner/ footer.

Now, my comments for the Health and Safety Plan.

pg 4. Safeguard your materials overnight.

pg 7. para 3.3. next to last line. after (not until) an inspection checklist...

*pg12. With the daycare designated as a hotzone during the work, all non-MEI workers should be out per OSHA regs. This includes infants, small children, older children, and adults.

pg14. Have a call list with names and numbers.



10970402

pg2. Comments to MEI re HHL, 33-606

Adam, for your information because I think you were not at these two meetings, I have included copies of my notes (as they are). The earlier one was at Bunky's office with the daycare people, and the second was at City Hall with three councilmen and the ATSDR man.

* Please acknowledge receipt of these comments so that the proper editing can be done prior to approval. If you want to have a meeting, fine, schedule it in the next month (November) so that everything will be ready to go in June. This asteriked item is probably the most sensitive of these comments.

FDM/HHL1029