

KING & SPALDING

2500 TRUST COMPANY TOWER
ATLANTA, GEORGIA 30303


404/572-4600

TELEX: 54-2917 KINGSPALD ATL
TELECOPIER: 404/572-5100

1730 PENNSYLVANIA AVENUE, N. W.
WASHINGTON, DC 20006
TELEPHONE: 202/737-0500
TELECOPIER: 202/626-3737

October 30, 1990


745 FIFTH AVENUE
NEW YORK, NY 10151
TELEPHONE: 212/758-8700
TELECOPIER: 212/593-3673



3 4 0276

BY HAND DELIVERY

Mr. Jon K. Bornholm
Remedial Project Manager
United States Environmental
Protection Agency, Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365



Re: Medley Farm Site


Dear Mr. Bornholm:

Please find enclosed monthly reports summarizing activity at the Medley Farm Site.

Sincerely,

Mary Jane Norville

MJN/da
39004.44003
Enclosure




Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,
at the Medley Farm Site

September, 1990

- Completed installation of 4 bedrock wells (BW106, BW108, BW109, BW110)
- Completed installation of 1 saprolite well (SW109)
- Collected discrete interval groundwater samples from bedrock well (BW105)
- Collected groundwater samples for VOC analysis from existing saprolite and bedrock wells as well as from some new wells
- Additional development of background well SW1
- Collected groundwater samples from existing background wells for metals analysis (SW1 and BW1)

Note: All field work was performed in accordance with the Phase II RI Work Plan as approved by EPA.




Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,
at the Medley Farm Site

August, 1990

- Consultations with EPA on Phase II RI Work Plan
- Responded to Agency comments on Phase II RI Work Plan
- Modified Phase II RI Work Plan in response to Agency comments
- Conducted surface soil sampling
- Attempted Hydropunch at several saprolite well locations but due to density of material, Hydropunch was not used
- Completed installation of piezometer (PZ101)
- Completed installation of 6 saprolite wells (SW101, SW102, SW103, SW104, SW106, SW108)
- Completed installation of 1 bedrock well (BW105)
- Began installation of 2 bedrock wells (BW106, BW108)
- Redeveloped existing saprolite well (SW1)
- Collected groundwater samples from SW102, SW103 and SW104 for 24-hour VOC analysis

Note: All field work was performed in accordance with the Phase II RI Work Plan as approved by EPA.




3 4 0270

34

Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,
at the Medley Farm Site

July, 1990

- Completed Phase II Remedial Investigation (RI) Work Plan
- Submitted Phase II RI Work Plan and rationale to EPA
- Took water level measurements at the Site




3 4 0280 34

Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,
at the Medley Farm Site

June, 1990

- Met with EPA and SCDHEC representatives regarding Draft Remedial Investigation Report and need for Phase II Remedial Investigation (RI)
- Developed proposal for Phase II RI Work Plan



3 4 0281

| | |
|-------|----|
| Site: | |
| Br: | 34 |
| Ord: | |

Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,
at the Medley Farm Site

May, 1990

- Reviewed comments from EPA/SCDHEC on Draft RI
- In light of comments, reviewed need for Phase II Remedial Investigation