

## Kerr-McGee Residential Areas Site Status

prepared by Rebecca Frey, USEPA RPM

June 30, 2003

Inside or Outside City	Clean Properties Identified	Contam. Properties Identified	Properties Cleaned Up										Properties w/ Cleanup in Progress	Properties Awaiting Cleanup
			1995	1996	1997	1998	1999	2000	2001	2002	2003	TOT		
Outside	203	121	39	40	3	1	15	11	7	4		120	0	1
Inside	1292	555	5	54	126	115	99	84	64	3		550	1*	4
<b>TOTAL</b>	<b>1495</b>	<b>676</b>	<b>44</b>	<b>94</b>	<b>129</b>	<b>116</b>	<b>114</b>	<b>95</b>	<b>71</b>	<b>7</b>		<b>670</b>	<b>1*</b>	<b>5</b>

Total # Letters Sent So Far = 2171

Total # Properties in Study Area = 2174

Percent of Total Letters Done = 99.9 %

\* Cleanup at this property currently on hold.

Volume of Contamination Removed (yd <sup>3</sup> ) *									
Year	1995	1996	1997	1998	1999	2000	2001	2002	2003
<b>Total Vol. for Year</b>	12,452.3	36,086.3	16,047.4	21,969.0	8,134.0	9,455.5	5,515.5	967.5	
<b>Cumulative Total Vol.</b>	12,452.3	48,538.6	64,586.0	86,555.0	94,689.0	104,144.5	109,660.0	110,627.5	

\* Volume in this table is in terms of "loose cubic yards" which represents the amount of "loose" soil estimated to be in the trucks shipped to the REF.

170220