

# Protecting Our Water Environment

## Metropolitan Water Reclamation District of Greater Chicago

100 EAST ERIE STREET

CHICAGO, ILLINOIS 60611

312 / 751-5600

CECIL LUE-HING

Director of Research & Development

June 18, 1991

### BOARD OF COMMISSIONERS

Nicholas J. Melas

President

Nancy Drew Sheehan

Vice President

Gloria Alitto Majewski

Chairman, Committee on Finance

Thomas S. Fuller

Frank E. Gardner

Joseph E. Gardner

Kathleen Theresa Meany

Terrence J. O'Brien

Harry "Bus" Yourell

Mr. Ed Marek  
Acting Manager  
Chicago Area Region  
Field Operations Section  
Illinois Environmental  
Protection Agency  
1701 First Avenue  
Maywood, Illinois 60153

Dear Mr. Marek:

Subject: Progress Report for the 103rd and Doty  
Closure Plan for April 1991

This letter transmits information and data for the month of April 1991 on the closure plan for the 103rd and Doty site.

No sludge was delivered to the Doty site in April 1991.

Phase I construction was halted in December and was scheduled to resume in April 1991. However, due to wet conditions, Phase I construction was rescheduled to resume in May 1991.

Very truly yours,

*Cecil Lue-Hing*  
Cecil Lue-Hing, D.Sc., P.E.  
Director  
Research and Development

CLH:JG:klw


cc: Chappel (IEPA)  
Keller (IEPA)  
Rogers (IEPA)  
Gould (IEPA)  
DiVita  
Knight  
Murray  
Neubauer  
Hall

RECEIVED

JUN 26 1991

Environmental Protection Agency  
Division of Water Pollution Control  
Permit Section-Springfield  
State of Illinois

EPA Region 5 Records Ctr.



300906