



**CONESTOGA-ROVERS
& ASSOCIATES**

US EPA RECORDS CENTER REGION 5



508004

24
10/16/06
501 Colby Drive, Waterloo, Ontario, Canada N2V 1C2
Telephone: 519-884-0510 Facsimile: 519-884-0525
www.CRAworld.com

October 10, 2006

Reference No. 038443

Ms. Karen Cibulskis
Remedial Project Manager
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard, Mail Code SR-6J
Chicago, IL 60604

ORIGINAL-
This Document Previously
Transmitted By E-Mail

Dear Ms. Cibulskis:

Re: Progress Report - August 15 through September 30, 2006
South Dayton Dump and Landfill Site, Moraine, Ohio

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as amended, 42 U.S.C. SS 9604, 9607, and 9622 [United States Environmental Protection Agency (USEPA)] Docket No.: V-W-06-C-852) effective August 15, 2006, for the period ending September 30, 2006.

The next Progress Report, for the month of October 2006, will be submitted on or before November 10, 2006.

Significant Developments in This Reporting Period

- ASAOC signed with an effective date of August 15, 2006.
- Received comments from USEPA regarding the November 2005 Scoping Report.
- PRP Group identified Conestoga-Rovers & Associates as Contractor and notified USEPA of the PRP Group's Designated Project Coordinator.
- USEPA extended the date for securing access agreements to September 20, 2006.
- PRP Group members provided financial assurance information to USEPA.
- PRP Group obtained Access Agreements with the following property owners:
 - Miami Conservancy District - Parcels 3056, 3057, 3058, 3273, 3274, 3275, and 3278;
and
 - Ron Barnett (Barnett Construction) - Parcels 4610 and 3252.
- Conducted Site Inspection of Valley Asphalt and Miami Conservancy District properties on September 5, 2006.

REGISTERED COMPANY
ISO 9001
ENGINEERING DESIGN

Worldwide Engineering, Environmental, Construction, and IT Services



**CONESTOGA-ROVERS
& ASSOCIATES**

October 10, 2006

2

Reference No. 038443

- Completed and submitted Draft Preliminary Remedial Objectives Technical Memorandum to USEPA on September 14, 2006.

Summaries of all Anticipated Problems and Planned Resolutions

- Work with USEPA to continue to obtain Access Agreements with property owners.

Projected Work for the Next Reporting Period

- Begin preparation of RI/FS planning documents including project Work Plan, Quality Assurance Project Plan, Field Sampling Plan, and Health and Safety Plan.
- Participate with USEPA and OEPA in a pre-QAPP preparation conference call on October 10, 2006.

Should you have any questions on the above, please do not hesitate to contact us.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES



Stephen M. Quigley

JW/ca/3
Encl.

c.c. Matt Justice, Ohio EPA
Ken Brown, ITW
Karen Mignone, Pepe & Hazard
Wray Blattner, Thompson Hine
Robin Lunn, Mayer Brown Rowe and Maw
Linda Bentley, General Motors Corporation
Scott Blackhurst, Kelsey Hayes Company
Tim Hoffman, Representing Kathryn Boesch and Margaret Grillot
Jeroen Winterink - CRA