



**PASTOR, BEHLING & WHEELER, LLC**  
ENGINEERING & ENVIRONMENTAL CONSULTING SERVICES

2201 Double Creek Drive  
Suite 4004  
Round Rock, TX 78664  
Tel (512) 671-3434  
Fax (512) 671-3446

December 7, 2017  
(PBW Project No. 1651)

VIA ELECTRONIC MAIL AND FEDERAL EXPRESS

Mr. Stephen Tzhone  
Remedial Project Manager, 6SF-RA  
U.S. Environmental Protection Agency Region 6  
1445 Ross Avenue  
Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas

Dear Mr. Tzhone:

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the preceding two-month period – The following actions were taken during the previous two-month period:
  - The Draft Feasibility Study for the Site was submitted to EPA on September 25, 2017.
2. Quality-assured results of sampling, tests and all other quality-assured data received by Respondents during the preceding two-month period – No quality-assured data were received during the preceding two month period.
3. Work planned for next two months with schedules relating such Work to the overall project schedule for RI/FS completion – The following work is planned for the next two months:
  - Discussions and response to comments on the Draft Feasibility Study are planned for the coming months.
4. Problems encountered, anticipated problems, actual or anticipated delays, and solutions developed and implemented to address any actual or anticipated problems or delays – No problems or delays were encountered or anticipated during the preceding two-month period.

Mr. Stephen Tzhone  
December 7, 2017  
Page 2 of 2

Thank you for the opportunity to submit this progress report. Should you have any questions, please do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC



Eric F. Pastor P.E.  
Principal Engineer



Tim Nickels  
Senior Consulting Scientist

cc: Mr. John Flores – Texas Commission on Environmental Quality (TCEQ)  
Mr. Jeff Adamson – Flint Group US LLC  
Ms. Leslie Alexander – de maximis, inc.  
Mr. Brad Bredezen – Structural Metals, Inc.  
Mr. Jonathan Hamilton –Exxon Mobil Corporation  
Mr. Robert Errera – BAE Systems Resolution, Inc.  
Mr. Jack Healy – Perkin Elmer Automotive Research, Inc.  
Mr. Paul Kirkpatrick – Commercial Metals Company  
Mr. James Morriss, III – Thompson & Knight, LLP  
Mr. Eddie Lewis – Norton Rose Fulbright, LLP  
Mr. Joshua Birk– Flint Group US LLC  
Ms. Mary Smith - Office of the Attorney General of Texas  
Mr. Robert Sterrett – Itasca Denver, Inc.  
Mr. Andy Thompson – Bridgestone America, Inc.  
Mr. Randy Walker – Structural Metals, Inc.  
Ms. Elizabeth Webb – Thompson & Knight, LLP