

WEEKLY 8/10/89
HARRY HINES DRUM WAREHOUSE

Emergency cleanup work continues at the warehouse. All drums are anticipated to be overpacked by Monday. Hazard Categorization of drum contents start today and will continue throughout the week. Soil removal on the west side of the warehouse will continue upon bid acceptance for disposal. Approximately 80 cubic yards of soil will be removed. The drainage ditch will be back-filled and graded to level. The site should be is expected to be stabilized by the end of the month. Disposal of drummed waste will continue after laboratory results are received to establish compatibility classes.

