

## 2017 Hurricane Harvey Deployment ASPECT Status Report 9/25/2017 3:21:21 PM



TABLE 3: ASPECT Rapids Needs Assessment Detailed Status Flights 20 & 21 for 7 September 2017

Target Target Targets 0/					
Zone*	Target	Target	Targets	% Camplete#	Comments
	Type <sup>@</sup>	#s	Surveyed	Complete#	
4	RMP	16	1	100	Matagorda & Wharton Counties
	DW	87	16	100	85 of 85 flight lines complete
	WW	17	87	100	Flight #s: 15, 17
5	RMP	1	1	100	E Harris and SW Liberty Counties
	DW	45	45	100	Contains Arkema Site 36 of 36 flight lines complete
	WW	4	4	100	Flight #s: 7, 9
6	RMP	11	11	100	E Harris County
	DW	50	50	100	South of Arkema Site 49 of 49 flight lines complete
	WW	10	10	100	Flight #s: 9, 10, 12
7	RMP	3	3	100	Chambers County
	DW	42	42	100	46 of 46 flight lines complete
	WW	15	15	100	Flight #s: 12, 14
8	RMP	10	10	100	SW Brazoria County
	DW	95	95	100	104 of 104 flight lines complete
	WW	9	9	100	Flight #s: 17, 19, 21
9	RMP	21			E Brazoria County and
	DW	79			most of Galveston County
	WW	29			X of 89 flight lines complete
10	RMP	1	1	100	W Harris County
	DW	58	58	100	49 of 49 flight lines complete
	WW	21	21	100	Flight #: 18
11	RMP	0			
	DW	129			0 of 114 flight lines complete
	WW	37			Flight #:
12	RMP				
	DW				
	WW				
Valero		1	1	100	Valero Refinery; Flight #20.
@ <b>D.1</b> (D. D.1.1.)					

<sup>&</sup>lt;sup>®</sup> RMP: Risk Management Plan; DW: Drinking Water; WW: Wastewater

<sup>\*</sup> Zones 1 - 3 were cancelled on 3 September 2017. Blue highlighted rows represent the daily progress for 25 September 2017

<sup>&</sup>lt;sup>#</sup> Yellow highlights represent work in progress.