

From: [McPherson, Kenneth](#)
To: [Smith, Monica](#); [Restivo, Angela](#)
Cc: [R6HarveySITL](#); [Rhea, William](#); [McAteer, Mike](#); [Michelle Brown](#); [R6HarveyInfo](#); [Vargo, Steve](#); [Snowbarger, Robert](#)
Subject: TF Vector Control (Harvey) Summary, September 9, 2017 (1:00 PM CDT)
Date: Saturday, September 9, 2017 12:10:01 PM
Attachments: [TF Vector Control \(Harvey\) Summary_09092017_1300.docx](#)
[TF Vector Control \(Harvey\) Summary_09092017_1300 AttachmentA.pdf](#)
[TF Vector Control \(Harvey\) Summary_09092017_1300 AttachmentB.pdf](#)

Angela and Monica: please see attached Summary for TF Vector Control (Harvey) activities, September 9, 2017 (1:00 PM CDT). DoD Aerial assets are on the ground in San Antonio and still plan to spray 3-counties tomorrow night; No update yet on Clarke spray mission last night; Status of FEMA purchased pesticides, delivery still scheduled for noon today, update to be given at 4:00 pm brief by noon. FEMA has contacted USDA in DC to get some written feedback on Organic Farmer issue so that county judges will allow spray operations. More details after 4:00 pm brief. Ken

Kenneth R. McPherson, BCE | Senior Advisor | US EPA Center for Integrated Pest Management | 1445 Ross Avenue | Dallas, TX 75202 | 214.665.6754 |
[Be PestWise](#) | **[Support IPM in Schools](#)** | **[Prevent Mosquitoes](#)** | **[Prevent Zika](#)**