

From: [LaBombard, Will](#)
To: [Crow, David](#); [R6HarveyInfo](#)
Cc: [c.shappee@westonsolutions.com](#); [Beck, Robert](#)
Subject: RE: Hurricane Harvey - START chronology through 9 September
Date: Sunday, September 10, 2017 1:15:48 PM

Hi David,

Please confirm the total estimated cost of the Arkema TDD once all work and final reports have been completed. Thanks.

Will LaBombard
214-665-7199

From: Crow, David [mailto:David.Crow@WestonSolutions.com]
Sent: Sunday, September 10, 2017 10:42 AM
To: Delaney, Brian <Delaney.Brian@epa.gov>; LaBombard, Will <LaBombard.Will@epa.gov>; R6HarveyFSC <R6HarveyFSC@epa.gov>; R6HarveyInfo <R6HarveyInfo@epa.gov>
Cc: c.shappee@westonsolutions.com; Beck, Robert <Robert.Beck@WestonSolutions.com>; Compeau, Geoff <Geoff.Compeau@WestonSolutions.com>; Kambhu, Aimee <Aimee.Kambhu@WestonSolutions.com>
Subject: Hurricane Harvey - START chronology through 9 September

Attached is a summary of START support through Friday, 9 September.

Below is a financial summary of START activities across the multiple TDDs.

Financial Summary of Hurricane Harvey TDDs				
TDD	TDD Budget	Cost Estimated for Today (9/8)	Estimated ITD Cost Through Today (9/9)	Estimated Days of Funding Remaining
Alpha Branch	\$300,000	\$15,000	\$221,000	5
Bravo Branch	\$250,000	\$17,000	\$163,000	4
Charlie Branch	\$100,000	\$23,000	\$61,000	4
REOC	\$300,000	\$12,000	\$211,000	5
Arkema	PENDING	\$0	\$55,000	Field Work Complete
TOTAL	\$950,000	\$67,000	\$711,000	N/A

NOTE: Assumes no addition sampling or helicopter rental and no increase/decrease of personnel mobilized.

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on the 8th floor.

David

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.