

From: [Martin, John](#)
To: [Crow, David](#); [Delaney, Brian](#); [LaBombard, Will](#); [R6HarveyFSC](#); [R6HarveyInfo](#); [Foster, Althea](#); [Moore, Gary](#)
Cc: [c.shappee@westonsolutions.com](#); [Beck, Robert](#); [Compeau, Geoff](#); [Kambhu, Aimee](#)
Subject: RE: Hurricane Harvey - START chronology through 10 September
Date: Monday, September 11, 2017 10:15:24 AM

Yes this info important. And yes please talk to Nic Brescia and add funds to the Branch TDDs. Not sure where Arkema should be charged; Bravo? Separate TDD?



From: Crow, David [mailto:David.Crow@WestonSolutions.com]
Sent: Monday, September 11, 2017 7:18 AM
To: Delaney, Brian <Delaney.Brian@epa.gov>; LaBombard, Will <LaBombard.Will@epa.gov>; R6HarveyFSC <R6HarveyFSC@epa.gov>; R6HarveyInfo <R6HarveyInfo@epa.gov>; Foster, Althea <Foster.Althea@epa.gov>; Martin, John <martin.john@epa.gov>; Moore, Gary <Moore.Gary@epa.gov>
Cc: c.shappee@westonsolutions.com; Beck, Robert <Robert.Beck@WestonSolutions.com>; Compeau, Geoff <Geoff.Compeau@WestonSolutions.com>; Kambhu, Aimee <Aimee.Kambhu@WestonSolutions.com>
Subject: Hurricane Harvey - START chronology through 10 September

Attached is a summary of START support through Sunday, 10 September.

Below is a financial summary of START activities across the multiple TDDs.

| Financial Summary of Hurricane Harvey TDDs | | | | |
|--|------------|---------------------------------|---|-------------------------------------|
| TDD | TDD Budget | Cost Estimated for Today (9/10) | Estimated ITD Cost Through Today (9/10) | Estimated Days of Funding Remaining |
| Alpha Branch | \$300,000 | \$19,000 | \$240,000 | 3 |
| Bravo Branch | \$250,000 | \$17,000 | \$180,000 | 3 |
| Charlie Branch | \$100,000 | \$9,000 | \$70,000 | 3 |
| REOC | \$300,000 | \$9,000 | \$220,000 | 4 |
| Arkema | PENDING | \$0 | \$55,000 | Field Work Complete |
| TOTAL | \$950,000 | \$54,000 | \$765,000 | N/A |

NOTE: Assumes no addition sampling or helicopter rental and no increase/decrease of personnel mobilized.

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on the 8th floor.

David

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.