

Remedial Branch update 9-22-17 for the 9/23/17 Report

All 43 Federal Superfund NPL Sites in the affected area have been assessed. Of these, 42 sites have been cleared, and one site (San Jacinto Pits) requires additional follow-up. Work at San Jacinto continues.

Beginning on September 6, 2017, EPA directed potentially responsible parties or independently started collecting samples at 34 Texas Superfund Sites and 9 Louisiana Superfund Sites to confirm no releases due to storm impacts. Sampling is complete at all 43 superfund sites. The sampling is part of a longer-term assessment that will be used to transition sites to their normal cleanup operations. All preliminary un-validated results have been received. In addition, final data packages have been received for **17 superfund sites**.

EPA has publically reported on **40 sites**. Review of preliminary and final data packages continues and will be reported as completed. Final Data packages for all sites are expected within two weeks.

San Jacinto: The RPs have completed all cap repairs except for the deep scout next to the east side of the cap. Currently, the RPs are working to develop the repair plan for this area.



Figure 1: San Jacinto -moving to North Cell



Figure 2: San Jacinto - loading rock into mini-pontoon.



Figure 3: San Jacinto - placing rock in pre-designated GPS areas.



Figure 4: San Jacinto-white markers define rock placement areas.



Figure 5: Rock placement in deeper water.