

HURRICANE HARVEY CHRONOLOGY

22 SEPTEMBER 2017

Field teams completed demobilization today except where noted below in branch reports.

TDD No 0004/17-071, Hurricane Harvey Response – Alpha Branch (Corpus Christi)

- Contacts – OSC Gary Moore, START team leader Theresa Holz.
- Activity Summary – START finalized demobilization of personnel.
- OSC Moore has requested the following support continue. We understand one or two new TDDs will be issued for these tasks.
 - Extension to FEMA mission assignment through existing TDD or new TDD (pending).
 - Two START to support documentation unit and demobilization unit.
 - 1 START to support Bravo orphan container pad operations.
 - 1 START to support the FEMA JFO in Austin, TX.
 - EPA – USCG PRFA through new TDD
 - Three START to support GIS, IAP, and data management activities.

The following summarizes activity during this reporting period:

- FIELD: 7 personnel
- REOC: 0 personnel
- HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as necessary for tasked activities.

The following is summary of TDD financials:

- TDD funding: \$525,000
- Incurred Today: \$12,000
- Incurred-to-Date: \$471,000

TDD No. 0004/17-070, Hurricane Harvey Response – Bravo Branch (Houston)

- Contacts – OSC Warren Zehner, START team leader Jose Ojeda
- Activity Summary - START finalized demobilization of personnel.

START staffing summary during this reporting period:

- FIELD: 2 personnel – demobe activity
- REOC: 0 personnel
- HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as necessary for tasked activities.

The following is summary of TDD financials:

- TDD funding: \$450,000
- Incurred Today: \$4,000
- Incurred-to-Date: \$314,000

TDD No. 0004/17-072, Hurricane Harvey Response – Charlie Branch (Port Arthur/Beaumont)

- Contacts – OSC Paige Delgado, START team leader Alex Lara
- Activity Summary – START completed demobilization on Thursday, 21 September.
- Two STARTs and OSCs remain in the area responding to two oil spills. We understand individual TDDs will be issued for the two oil spills.

START staffing summary during this reporting period:

- FIELD: 0 personnel – demobe activity
- REOC: 0 personnel
- HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as necessary for tasked activities.

The following is summary of TDD financials:

- TDD funding: \$350,000
- Incurred Today: \$11,000
- Incurred-to-Date: \$261,000

TDD No. 0004/17-073, Hurricane Harvey – REOC/SOC/RRCC

- Contacts – OSC Althea Foster, START team leader David Crow
- Activity Summary –
 - EPA REOC, Dallas, TX - START finalized demobilization of personnel.

START staffing summary during this reporting period:

- FIELD: 1 personnel
- REOC: 3 personnel – demobe activities
- HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as necessary to support tasked activities. Also, additional NDOW support is occurring from home office locations.

The following is summary of TDD financials:

- TDD funding: \$375,000
- Incurred Today: \$7,000
- Incurred-to-Date: \$336,000

TDD No.: 0004/17-077—Arkema Inc – Crosby TX

- Contacts – Tasking OSC: Althea Foster, Response OSC: Roberto Bernier, START team leader Toryus Brantley
- Activity Summary – Field activities at the Arkema ER are complete and the team has demobilized. OSC Bernier and START are discussing project deliverables.

The following is summary of TDD financials:

- TDD funding: \$75,000
- Incurred Today: \$0
- Incurred-to-Date: \$55,000